

DEC 8 1962

O/ Dir Routing

TO INITIALS DATE

LUNDAHL

50X1

1 # 4 Dec
2 S
3 E 1-15

MICKEY

DOROTHY

REMARKS:

File: PJ

*Donahy - please
prepare a version for
SIOB OK*

Page Denied

TOP SECRET CHESS RUFF

KH

Copy 1
3 pages

PDSR 64/62

PUBLICATIONS DIVISION

STATUS REPORT
30 November 1962Analysis

Editorial and/or graphical support was furnished during the period 23-29 November 1962 on the following projects, which are in the analysis stage.

JN-44/59	Launch Complex B, KY	
JN-324/61	Semipalatinsk AE Test Details	
		50X1
JN-13/62	Tu-ko-ma-ching Facility	
JN-34/62	Detailed Analysis of SA-3 Sites	
JN-63/62	Updating Black Book, Part II	
JN-64/62	Zagorsk Static Test Facility	
JN-65/62	Kaliningrad Plant 88 Missile/Space Center	
JN-77/62	Karasay-Aksuyek Grid Patterns	
JN-79/62	Plesetsk Site ICBM Complex	
JN-118/62	GMAIC ICBM and MRBM Listing, Part II	
		50X1
JN-175/62	Vozrozhdeniya Island Comparative Study	
JN-179/62	Semipalatinsk Possible AMM Launch Area	
JN-186/62	Krasnoyarsk Possible Test Stand	
		50X1
JN-197/62	Angarsk AE Complex	
JN-293/62	Soviet Missile Control, Cuba	
C-546/62	Kharkov Linear Accelerator	
C-641/62	Tai Yuan, China	

Production

The Division is processing the following projects. (Date shown with each entry is the date the material was accepted in the Division; percent of completion refers to PD work only.)

		28 Aug 62	10% complete	50X1
JN-254/61	Zaozernyy AE Complex Expansion	16 Jul 62	95% complete	
JN-260/61	Kasli R & D Center	25 Sep 62	10% complete	
JN-333/61	Dolon AF AE Storage Expansion	28 Nov 62	10% complete	
JN-1/62	Power Circuit Diagrams	8 Aug 62	10% complete	
		18 Sep 62	15% complete	50X1
JN-19/62 (A)	Comparative Analysis of Special Storage Areas	21 Aug 62	05% complete	
JN-63/62	Updating Black Book, Part I	19 Oct 62	25% complete	

GROUP 1
Excluded from automatic
downgrading

TOP SECRET CHESS RUFF


HANDLE VIA TALENT-KEYHOLE
GRANULES ONLY

JN-95/62	Izhevsk Plants 71 & 74	21 Oct 62	80% complete
JN-115/62	Central Chemical Proving Ground	20 Aug 62	85% complete
JN-118/62	GMAIC ICHM and MREM Listing, Part I	19 Oct 62	25% complete
JN-148/62 (B)	SAM Training Center SW of Sary		
	Shagan	29 Nov 62	0% complete
JN-201/62	Serpukhov Linear Accelerator	2 Nov 62	60% complete
JN-330/62	Briefing Aids for Missions (Brass		
	Knob - 26 November-2 December 62	26 Nov 62	50% complete
P-105/62	Korea (Mosaic)	28 Nov 62	70% complete
C-591/62	Cruciform Structure Type II,		
	Bunkers	26 Sep 62	70% complete
C-1045/62	Changes in Orsk BW/CW Since 1959	20 Nov 62	90% complete
C-1107/62	Briefing Board (PAD)	15 Nov 62	50% complete
M-265/62	Ground Coverage Map (OD)	12 Oct 62	0% complete

Completed

The following projects were either in Reproduction or had been disseminated as of c.o.b. 29 November 1962:

<u>Project No.</u>	<u>Publication No.</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
			21 Nov 62	27 Nov 50X1
JN-230/62		Graphics for Railroad Search	28 Nov 62	
JN-326/62	NPIC/R-1108/62	IPIR for Mission 3179		23 Nov 62
JN-326/62	NPIC/R-1109/62	IPIR for Mission 3177		23 Nov 62
JN-326/62	NPIC/R-1110/62	IPIR for Mission 3183		26 Nov 62
JN-326/62		PSR 22 for Mission 3183		23 Nov 62
JN-326/62	NPIC/R-1111/62	IPIR for Missions 3182, 3184		26 Nov 62
JN-326/62		PSR 23 for Missions 3182, 3184		25 Nov 62
JN-326/62	NPIC/R-1112/62	IPIR for Mission 3180		27 Nov 62
JN-326/62	NPIC/R-1113/62	IPIR for Mission 3181		27 Nov 62
JN-326/62		PSR 24 for Missions 3180, 3181		26 Nov 62
JN-326/62		Errata for NPIC/R-1112/62 & NPIC/R-1113/62		28 Nov 62
JN-326/62		Briefing Aids for BK Missions 19-25 November 62		28 Nov 62
JN-330/62	NPIC/R-1114/62	IPIR for Mission 3185		28 Nov 62
JN-330/62	NPIC/R-1115/62	IPIR for Mission 3186		28 Nov 62
JN-330/62		PSR 25 for Missions 3185, 3186		27 Nov 62
JN-330/62	NPIC/R-1116/62	IPIR for Mission 3187		29 Nov 62
JN-330/62	NPIC/R-1117/62	IPIR for Mission 3188		29 Nov 62
JN-330/62		PSR 27 for Missions 3187, 3188		28 Nov 62
JN-330/62		PSR 28 for Missions 3189, 3190		29 Nov 62



TOP SECRET CHESS RUFF

HANDLE VIA TALENT-KEYHOLE CHANNELS ONLY

TOP SECRET CHES RUFF

<u>Project No.</u>	<u>Publication No.</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
C-916/62		Model-Haiphong POL Fac (ORR)		29 Nov 62
C-1169/62		Briefing Board (OSA)		29 Nov 62
M-303/62		Names for Badges (DMD)		26 Nov 62
M-304/62		Christmas Party Tickets	26 Nov 62	
M-305/62		Briefing Boards (ONE)		28 Nov 62
M-306/62		Headlining (AS/P)		27 Nov 62
M-307/62		NPIC Rtg Slip Revision		28 Nov 62

Backlog

In addition to the projects listed in preceding sections of this report, there were 88 JN, 36 P, and 9 CIA projects to which editors and graphical analysts had been assigned as of c.o.b. 29 November 1962.

50X1

Chief, Publications Division, NPIC

GROUP 1
Excluded from automatic
downgrading and
declassification

TOP SECRET CHES RUFF

HANDLE VIA TALENT-KEYHOLE
COMINT ONLY